

Utilstop - Task #1968

Configure the DNS

08/12/2024 05:56 AM - Abhigyan C

Status:	Closed	Start date:	08/12/2024
Priority:	High	Due date:	08/12/2024
Assignee:	Manikanta P	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:		Spent time:	3.50 hours
Description			
We need to configure the DNS for the Util Stop application after initial deployment is completed.			

History

#1 - 08/16/2024 05:56 AM - Manikanta P

- % Done changed from 0 to 80

#2 - 08/20/2024 06:27 AM - Manikanta P

- Status changed from Created to Closed

- % Done changed from 80 to 100